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Tennessee RSA No. 3 Limited Partnership d/b/a Eloqui Wireless

Dear Ms. Dortch:

Onbehalf of the above-referenced carrier there is transmitted herewith a narrative statement
regarding the company’s E-911 deployment and implementation status. The filer is a Tier [l carrier
submitting its Intcrim Report in accordance with the provisions of the Commission’s Order in
Revision of Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems, CC Docket 94-102, Order To Stay (rel. July 26, 2002) and the subsequent FCC Public

Notice released June 30, 2003, DA 03-2113.

If questions arise with regard to this filing, please contact the undersigned.

Very truly yours,

$7%~»)L [ /jq\d/’

Pamela L. Gist



Tennessee RSA No. 3 Limited Partnership
d/b/a Eloqui Wireless

Interim Report of the Status of Enhanced 911 Phase II Compliance

Tennessee RSA No. 3 d/b/a Eloqui Wireless has made significant steps in implementing our
network-based Phase I E911 services, having chosen a nctwork-based technology for
implementation of Phase II services. The Tennessee Emergency Communications Board, who
represents the State Department of Commerce and Insurance, is responsible for coordination of
most E911 activities between carriers and PSAPs in the State of Tennessee. Pursuant to an earlier
request, we provide Phase T service to approximately 87% of the PSAPs within our cellular
geographic service area. We will timely provide Phase I services when additional counties
request and are ready for Phase I services from us.

In August 2002 we received a valid PSAP request from the State of Tennessee for Phase 11
Deployment, with a deployment date of September 1, 2003. We feel we can meet that date but
have been delayed in our process by funding complications and storm damage.

The State of TN 911 board requested implementation of Phase II services through 100% of our
market. With this request they approved our cost recovery plan to fund 100% of our hardware
needs and promised a quick delivery of funds. The two week guarantee of funding turned into
five months of red tape. With the uncertainty of funding, the equipment we ordered to comply
with 100% implementation had to be returned. Without the promised funding, we could only
fund the equipment needed in half of our market and have gone forward with installation. As
hopes have been raised for receiving our promised funding, we have prepared to receive and
install equipment for the other half of the market. This uncertainty of funding has caused us
delays because the design mapping of our market has been changed multiple times. If funding
was not promised for 100% of our market, we would not have chosen such an aggressive plan
and would have only planned implementation in 50% of our market.

To date, funding has been the major obstacle in completing our Phase II E911. We have
struggled with allotting the appropriate engineering time to complete this project but are hopeful
this will not cause us a delay. We do anticipate complications in receiving funding for the
engineering time spent to complete this project. Recently we have experienced lightning damage
to our system that directly affected our 911 equipment.

Tennessce RSA No. 3 anticipates Phase Il scrvices deployed in at least 50% of our market by
September 1* and the remainder of our market shortly thereafter. As installation is completed
and testing begins, we will be better able to assess our ability to meet the required date.

Please contact Gary Masters, 865-691-1555, if you have any questions or need any additional
information.



AFFIDAVIT

County of Knox
)

State of Tennessee ) SS:

I, John Miller, having been first duly sworn, depose and state as follows:

1 I am CEO for TN RSA No. 3 d/b/a Eloqui Wireless

o

I am familiar with the facts contained in the foregoing Interim Roport of
the status of Enhanced 911 Phase II compliance, and 1 verify that those
facts are true and correct to the best of my knowledge and belief, except
that I do not and need not attest to those facts which are subject to official

notice by the Commission.

I declare under penalty of perjury that the foregoing is true and correct.
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J ohn', Miller

CEQ .
Elo }Ai Wireless

Subscribed (o and sworn to before me

S ‘O day of July, 2003.

/L/)k/\

Notary\Pu‘Bf

My commission expires: August 5, 2003



CERTIFICATE OF SERVICE

I, Daniel Ladmirault, an employee in the law offices of Lukas, Nace, Gutierrez & Sachs,
Chartered, do hereby certify that I have on this 1™ day of August, 2003, sent by hand-delivery, a copy
of'the foregoing Enhanced 911 Tier HI Interim Report of Tennessee RSA No. 3 Limited Partnership
d/b/a Eloqui Wireless to the following:

John Muleta, Chief*

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

David Solomon, Chief*
Enforecement Bureau

Federal Communications Commission
445 12th Street, S.W., Room 7-C723

Washington, D.C. 20554

Blaise Scinto, Acting Chief*

Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C133
Washington, D.C. 20554

Jennifer Tomchin, Legal Advisor*
Policy Division

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C400
Washington, D.C. 20554

Patrick Forster*

Policy Division

Wireless Telecommunications Burcau
Federal Communications Commission
445 12th Street, S W_, Room 3-A104
Washington, D.C. 20554

Robert M. Gurss

Shook Hardy & Bacon, L.L.P.
600 14th Street N.W., Suite 800
Washington, D.C. 20005
Counsel for APCO



James R. Hobson

Miller & Van Eaton, P.L.L.C.

1155 Connecticut Ave. N.-W ., Suite 1000
Washington, D.C. 20036

Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc.

World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FI. 32114-1112

Jim Goerke, Interim Executive Director
NENA

422 Beecher Rd.

Columbus, OH 43230

Evelyn Bailey, Executive Director, NASNA
Vermont Enhanced 9-1-1 Board

94 State Street

Drawer 20

Montpelier, VT 05620-6501

anie] Ladmirault

*via hand-delivery



